


Indicative Programme Revised May 2026 (for Internal Works)


Core Works


Works Programme	Area & Build Type	No. of Properties Included	Bathroom Upgrade	Electrical Rewire	Electrical Safety Upgrade of Fans and Detectors	Energy Efficiency Boiler or Full Heating System	Kitchen Upgrade
Phase 1 2019/20 Work completed	Bellfield Brick Cavity Miller - Houses	50	✓	2029	✓	2029	✓
	Burnpark Brick Cavity Dunedin - Houses	13	✓	2034	✓	2034	✓
Phase 2 2021/22 Covid delay Work completed	Shortlees Brick Cavity Commissioner - Houses & Flats	46	✓	2042	✓	✓	✓
	Shortlees Brick Cavity Construction - 1 Bedroom Flats	23	PARTIAL	2043	✓	✓	✓
Phase 3 2022/23 to 2023/24 Work completed	New Farm Loch No Fines Concrete - Houses & Flats	160	✓	✓	✓	2027	✓
	Onthank Brick Cavity Dunedin – Houses	33	✓	2045	✓	2029	✓
	Galston Brick Cavity Traditional - Houses & Flats	26	✓	✓	✓	✓	✓
	Galston Swedish Timber – Houses	3	✓	2043	✓	✓	✓
	Kilmarnock Central Tenement Flats and a House	5	✓	2045	✓	✓	✓
	Crosshouse Brick Cavity Traditional - Bungalows & Flat	23	✓	PARTIAL	✓	✓	✓
	Phase 2 to 3 2021 to 2024 Work completed	Various Areas Individual properties which are not located directly next to the main housing areas	7	✓	PARTIAL	✓	✓

 Upgrades completed

 Upgrade is planned as shown on the schedule of works

Areas and Streets	Build Type and Property Type	No. of Properties Included	Bathroom Upgrade	Electrical Rewire	Core Works		
					Electrical Safety Fans and Detectors	Energy Efficiency Boiler or Heating	Kitchen Upgrade
Phase 4 – 2024 (to March 2025)							
Stewarton Albert Place and Wynd, Cairnduff Place, Canmore Place, Cutsburn Place Cutsburn Road, Darlington View, Jubilee Place, Lint Brae, Malcolm Court, Meikle Court, Oslie View, Pokelly Place, Victoria Way Crusader Crescent, Morton Road, Sim Street, Thomson Terrace	No Fines Concrete Houses and Flats	44	✓	PARTIAL	✓	2028	✓
	Brick Cavity Traditional Houses and Flats	20	✓	PARTIAL	✓	2028	✓
Shortlees Central Avenue, Caprington Avenue, Shortlees Crescent Shortlees Crescent, Shortlees Road Loreny Drive Balgray Avenue, Bridgehousehill Road, Loreny Drive Burnpark Road, Loreny Drive, Treesbank Road Bridgehousehill Road, Knockmarloch Drive, Langside Avenue, Loreny Drive, Shortlees Road, Sunnyside Road, Sunnyside Square East/ West	Wilson Concrete Houses	19	✓	2043	✓	✓	✓
	Brick Cavity Blackburn Houses	6	✓	2043	✓	✓	✓
	SSHA Houses	5	✓	2036	✓	✓	✓
	Brick Cavity Miller Houses and Flats	24	✓	2038	✓	✓	✓
	Brick Cavity Traditional Houses	5	✓	2034	✓	✓	✓
	Brick Cavity Construction Houses	35	✓	2043	✓	✓	✓
Phase 5A – 2025 (to March 2026)							
Shortlees Blacksyke Avenue, Knockmarloch Drive, Langside Avenue, Loreny Drive, Treesbank Road Langside Avenue, Loreny Drive, Shortlees Road, Sunnyside Road Knockmarloch Drive, Midton Road Burnpark Road, Caprington Avenue, Earlston Avenue, Knockmarloch Drive, Loreny Drive, Shortlees Road	Brick Cavity Traditional Flats	48	✓	2034	✓	✓	✓
	Brick Cavity Construction Flats	16	✓	2043	✓	✓	✓
	Hilcon Houses and Flats	33	✓	2045	✓	✓	✓
	BISF Houses	42	✓	PARTIAL	✓	✓	✓
Phase 5B – 2026 (to March 2027)							
Shortlees Knockmarloch Drive, Langside Avenue, Loreny Drive, Shortlees Road, Sunnyside Road Properties in Various Areas Where work could not be completed earlier in project e.g. no agreement to proceed, unable to gain access etc.	Atholl Steel Flats	63	2046	PARTIAL	✓	✓	✓
	Various	44	✓	Will vary by property	✓	Will vary by property	✓
Newer Build Properties							
Internal upgrades will follow-on from completion of the above. This will include kitchen replacements and assessment of current heating systems. In the meantime, stock condition surveys will continue to be carried out to ensure that components are fit for use and serviceable.							

 Upgrades completed

 Upgrade is planned as shown on the schedule of works