

Indicative Programme Commencing June 2019 (for Internal Works)

Works Programmed	Area & Build Type	Core Works					Other Core Works
		Bathroom Upgrade	Electrical Rewire	Electrical Safety Upgrade of Fans & Detectors	Energy Efficiency Boiler or Full Heating System	Kitchen Upgrade	
Phase 1	Bellfield Brick Cavity Miller - Houses	✓	2031	✓	2031	✓	Partial Internal Wall Insulation
2019-20	Burnpark Brick Cavity Dunedin - Houses	✓	2031	✓	2031	✓	
Phase 2	Shortlees Brick Cavity Construction - 1 Bedroom Flats	✓	2040	✓	2024	✓	
2019/20 into 2020/21	Shortlees Brick Cavity Commissioner - Houses & Flats	PARTIAL	2045	✓	✓	✓	
Phase 3	New Farm Loch No Fines Concrete - Houses & Flats	✓	✓	✓	2026	✓	
2020/21 into 2021/22	Onthank Brick Cavity Dunedin - Houses	PARTIAL	2045	✓	2029	✓	
	Crosshouse Brick Cavity - Bungalows & Flat	✓	✓	✓	✓	✓	
	Galston Brick Cavity Traditional - Houses & Flats	✓	✓	✓	2028	✓	
	Galston Swedish Timber - Houses	PARTIAL	2043	✓	✓	✓	
	Kilmarnock Central Tenement - Flats	✓	2046	✓	✓	✓	External Door Replacement
Phase 4	Shortlees Wilson Concrete - Houses	PARTIAL	2043	✓	✓	✓	
2021/22 into 2022/23	Shortlees Atholl Steel - Flats	PARTIAL	2030	✓	✓	✓	Partial Internal Wall Insulation
	Nether Robertland, Stewarton No Fines Concrete - Houses & Flats	✓	✓	✓	2027	✓	
	Lainshaw, Stewarton Brick Cavity Traditional - Houses & Flats	✓	✓	✓	2027	✓	

Upgrade is, as listed on the schedule of works

Works Programmed	Area & Build Type	Core Works					Other Core Works
		Bathroom Upgrade	Electrical Rewire	Electrical Safety Upgrade of Fans & Detectors	Energy Efficiency Boiler or Full Heating System	Kitchen Upgrade	
Phase 5	Shortlees Brick Cavity Blackburn - Houses	✓	2045	✓	2028	✓	
2022/23 into 2023/24	Shortlees Hilcon - Houses & Flats	PARTIAL	2045	✓	✓	✓	
	Shortlees Brick Cavity Traditional - Houses & Flats	PARTIAL	2034	✓	2028	✓	
	Shortlees SSHA - Houses	✓	2036	✓	✓	✓	
	Shortlees Brick Cavity Construction - Houses & Flats	PARTIAL	2040	✓	✓	✓	
	Shortlees Brick Cavity Construction - Houses & Flats	PARTIAL	2040	✓	✓	✓	
	Shortlees Brick Cavity Miller - Houses & Flats	PARTIAL	2040	✓	2025	✓	
	Shortlees BISF - House	PARTIAL	✓	✓	✓	✓	

Properties which are not located directly next to Atrium's main housing areas

Phase 2 or 3	Crosshouse Brick Cavity Construction - 1x Flat	✓	2039	✓	✓	✓	
2020/21 -2021/22	Cumnock Timber Kit - 1 x Bungalow	✓	✓	✓	✓	✓	
	Kilmarnock Central Brick Cavity Construction - 1 x House	✓	2030	✓	✓	✓	
	Kilmaurs Timber Kit - 1 x House	✓	2030	✓	✓	✓	
	New Farm Loch Brick Cavity Construction - 2 x Houses	✓	2038	✓	✓	✓	
	Onthank Brick Cavity Construction - 3 x Houses	✓	✓	✓	✓	✓	
	Tarbolton Brick Cavity Construction - 1 x House	✓	2030	✓	2030	✓	

